

ROUTING			
1	CD/OSA	4	D/TECH/OSA
2	AD/OSA	5	D/TECH/OSA
3	SD/OSA	6	D/TECH/OSA

25X1A
TO : [REDACTED]
FROM : DIRECTOR
EXT : 6986
DATE : 25 OCTOBER 1963

S E C R E T

- 7 D/FA/OSA
- 8 MD/OSA
- 9 BFB/OSA
- 10 RB/OSA

25X1A
TO : [REDACTED]
FROM : DIRECTOR

DEFERRED	PRIORITY	INITIALS
<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
ROUTINE	OPERATIONAL IMMEDIATE	INITIALS
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

OSA 1-15

OUT26069

25X1A TO [REDACTED] 25X1A INFO [REDACTED] CITE [REDACTED] 25X1A

OX CART

1. SCOPE CHANGE #1 - SYSTEMS TEST RACK UNDER CONTRACT
NO. FL-CT-4004 IS APPROVED. THIS WILL BE INCLUDED IN THE
DEFINITIVE CONTRACT.

END OF MESSAGE

COORD:

JP

JOHN PARANGOSKY
D/TECH/OSA
MD

MD/OSA

*Included in
definitive*

25X1A

[REDACTED]

CH/CD/OSA
RELEASING OFFICE

COORDINATING OFFICERS
S E C R E T

**GROUP 1 - EXCLUDED FROM
AUTOMATIC DOWNGRADING
AND DECLASSIFICATION.**

AUTHENTICATING OFFICER

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.